ECS Configuration Change Request Pagelof 1 Pages
CCR No. 96-0270 Logged Date 3/15/96 Rev. Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class I

Title (description)Sun Workstation for Demo of ILM Manager

Documents Affected

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed :l

Start New Baseline |:|

Problem

Require a Sun Sparc Workstation in Room 2115 at 9:00 AM on 3/19/96 for the Rel B ILM Manager Demo

Proposed Solution

Move Superman workstation from Rel B MSS area to Room 2115 after loading the vendor software on

'tar' tape or ‘cpio’ disk.

Impact Analysis:

Organizations Affected:

Rel. A I:l

QA |:|
Cost:

Schedule:

Additional LOC

BOO |:|
Rel. B

Other HTSC

Contracts I:l
Rel. IR1 I:I SCDO Supp I:I

ESO |:|

FOS |:|
SMO |:|

M&O |:|
Subconts I:l

None
None |:|

Small D

(Not exceeding $100,000)

Other

Materials

Medium |:|

($100,000 to $500,000)

Large D

(Over $500,000)

Man-Months

Originator John Korah

Signature Date
Office MRS Office Manager Mary Armstrong

Signature Date
Disposition Approved I:' Approved w/Comment |:| Deferred |:| Disapproved |:|
Comments:

CCB Chairperson

Signature

Date
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